
de maximis? inc. 

July 16, 2007 

Ms. Alice Yeh 

186 Center Street 
Suite 290 

Clinton, NJ 08809 
(908) 735-9315 

(908) 735-2132 FAX 

VIA ELECTRONIC & U.S. MAIL 

ATTN: Lower Passaic River Remedial Project Manager 
Emergency and Remedial Response Division 
U.S. EPA, Region 2 
290 Broadway, 19th Floor 
New York, New York 10007 

Re: Monthly Progress Report No. 2 - June 2007 
Lower Passaic River Study Area (LPRSA) Remedial Investigation/ 
Feasibility Study (RI/FS) 
CERCLA Docket No. 02-2007-2009 

Dear Ms. Yeh: 

de maximis, inc. is submitting this Monthly Progress Report for the above­
captioned project on the behalf of the RI/FS Agreement Settling Parties 
(Cooperative Parties Group or CPG) pursuant to the Administrative Settlement 
Agreement and Order on Consent (Settlement Agreement or AOC). The 
Progress Report satisfies the reporting requirements of Paragraph 42 of said 
Settlement Agreement. 

(a) Actions which have been taken to comply with this Settlement 
Agreement during the previous month. 

Meetings/Conference Calls 

• On June 26, 2007, A Yeh contacted K. Carbonneau, ENSR to get a 
summary of how the field programs were going to be accomplished so that 
plans for conducting oversight could be formulated. 

• On June 27, 2007, R. Law, de maximis, K. Carbonneau, ENSR 
(representing the CPG) met with A Yeh for a second Project Management 
meeting as required per paragraph 41 of the AOC. The agenda for the 
meeting consisted of the following items: 2007 RI/FS Field Task Work 
Plan/UFP QAPPs; AOC Appendix E Deliverables; Project Deliverables 
and Field Facility/Equipment Turnover Items. On the same day, the CPG 
(K. Carbonneau) provided an overview of the Fall 2007 field program to 
the PDT. 
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Correspondence 

• de maximis submitted a Project Schedule to EPA on June 7, 2007 
pursuant to Paragraph 37 of the AOC. 

• de maximis submitted a monthly Progress Report covering May 2007 
project activities to EPA on June 15, 2007. 

• ENSR received one disk with modeling information from HydroQual on 
June 15, 2007 and June 20, 2007 each. The contents were a partial 
deliverable related to Modeling Data Needs as identified in Appendix E of 
the AOC. 

• de maximis on behalf of the CPG received a copy of the Early Action 
Focus Feasibility Study (FFS) via electronic mail on June 14, 2007 and a 
hard copy on June 15, 2007. 

• de maximis (J. Rolfe) and Malcolm Pirnie (MPI) exchanged phone calls 
and electronic mail through-out the month on transfer of equipment and 
Field Facility issues. The correspondence related to the transfer of 
equipment was mainly related to the transfer of ownership of project 
boats/trailers and the reconciliation of costs for the floating dock. 

(b) Results of Sampling and Tests 

• No field sampling activities were conducted during this period; therefore, 
no results are available. Processing of the LPRSA aerial photography 
task approved by the EPA in March 2007 has progressed; ENSR has 
provided comments on the aerial photography preliminary package of 
ortho-photos during the reporting month. 

• Wipe sampling of the floor and walls at the East Rutherford Field Facility 
were re-sampled on June 25, 2007 by MPI. Previous wipe samples were 
collected on April 30, 2007, but due to a lab error metals samples were 
required to be re-sampled. Sample results have not yet been made 
available by MPI. 

(c) Work planned for the next two months with schedules relating to the 
overall project schedule for RI/FS completion 

The following draft documents representing proposed 2007 field work tasks are 
being completed for submission during this period: 
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• Bathymetry Survey Plan 
• Sediment Grab Sampling Plan 
• Habitat Identification Survey UFP QAPP 
• Fish Community Survey UFP QAPP 
• Reference/Urban Background Survey UFP QAPP 
• Fish Community/Fish/Crayfish Tissue Sampling UFP QAPP 

(d) Problems encountered and anticipated problems, actual or anticipated 
delays, and solutions developed and implemented to address actual or 
anticipated problems or delays. 

CPG is not in receipt of the Modeling Deliverables that were to be provided 
pursuant to Appendix E (Modeling Data Needs) of the Settlement Agreement on 
or about April 30, 2007. EPA informed CPG of the delay on May 4, 2007. CPG 
understood that EPA intended to provide the modeling deliverables on or about 
June 15, 2007. Only a portion of the Modeling Deliverables was provided; the 
outstanding modeling information and outstanding information for Critical Data 
Needs was discussed with EPA on June 27, 2007. The modeling deliverables 
are required no later than the third quarter of calendar year 2007 so as not to 
adversely impact the LPRSA RI/FS schedule. 

If you have any questions, please contact me or Rob Law at (908) 735-9315. 

Very truly yours, 

~~/41( 
Willard F. Potter 
Project Coordinator 

cc: Sarah Flanagan, EPA Office of Regional Counsel 
William Hyatt, CPG Coordinating Counsel 
Megan Grubb, USAGE 
Lisa Baron, NJDOT 
Tim Kubiak, USFWS 
Reyhan Mehran, NOAA 
Janine MacGregor, NJDEP 
Kristine Carbonneau, ENSR 
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